

# IT Weekly Activity Report

---

Name: Benjamin Gonzalez

Title: IT DIRECTOR

Department: IT

Week Covered: 03/04 - 03/11

Date: 03/11/26

## Currently Working On / New Tasks:

| Task                                                               | Status                                                                                  | Next Steps                                                                                                                      | Lead            | Stakeholder             |
|--------------------------------------------------------------------|-----------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|-----------------|-------------------------|
| IT Remote Work Activation                                          | Reviewed req w/ Lisa                                                                    | Meeting with Karla and Schedule meetings with Clarise, Maria & Valerie                                                          | Benjamin        | C level                 |
| Cell phone Waiver                                                  | Policy reviewed by HR,                                                                  | Get Approval by Eli<br><a href="#">Cellphone waiver 031126.docx</a>                                                             | Benjamin\Gladys | Casa Familiar           |
| Implement AUP to all new hires, resend updated Policy to all staff | The addendums have been sent to HR for review. They were previously pre-approved by Eli | Get final approval by Eli<br><a href="#">IT-BYOD-V1.0-031026.docx</a><br><a href="#">IT-RemoteAccessPolicy-V1.0-031026.docx</a> | Benjamin\Gladys | All Staff               |
| Digital Security training (Board + All Staff meeting)              | Presentation completed                                                                  | Review presentation with Karla and Lisa                                                                                         | Benjamin\Ilse   | Board Members\all staff |
| New Rec2 Screen+ projector                                         | Setup Complete                                                                          | Develop operational procedures and provide staff training.                                                                      | Benjamin\Jesus  | All Staff               |
| Programs Meeting Sharepoint Site                                   | Documents and Notebook are now available                                                | train Programs Meeting members at the next meeting.                                                                             | Benjamin\Maria  | Programs Meeting        |

|                                    |                                                                                                                       |                                                                                                                                                                 |                                |         |
|------------------------------------|-----------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|---------|
|                                    |                                                                                                                       | Create a new meeting series in the SharePoint calendar.                                                                                                         |                                | Members |
| Nola CCTV and Access Control       | The proposals have been reviewed with Clarise.                                                                        | We are now waiting for the updated versions from the contractors.                                                                                               | Benjamin\Clarise               | Nola    |
| IT Metrics                         | Currently in the stage of collecting data from Help Desk, Verve, Antivirus, and Firewall systems to generate reports. | Present charts with metrics.                                                                                                                                    | Benjamin\Nefi                  | C level |
| Creation of SP Sites for CF Events | Currently, there is a main SharePoint site containing all the documentation implemented by Victoria.                  | Create a SharePoint site for each event following the established methodology and, together with the Events Committee, gather all information from past events. | Benjamin\Nefi\Events Committee | CF      |

### Completed Taks

| Task                    | Next Steps                                                 | Lead         | Stakeholder   |
|-------------------------|------------------------------------------------------------|--------------|---------------|
|                         |                                                            |              |               |
| Install Delete Me       | Each user must review the reports generated by the system. | Benjamin     | C level       |
|                         |                                                            |              |               |
| Emergency Response Plan | Feedback                                                   | Benjamin\Eli | C level\Board |

## **On Going Activities and Projects**

- Working to implement email protection system (ArticWolf)
- QB Appfolio + Dancing implementation project
- Access to Files and Folders for Former Employees IT Strategic Plan
- SharePoint Implementation for All
- Attending SF weekly meetings (FOC phase 1 was released, now moving back to SS to create new screens, intakes)

## **Pending Activities**

- Scheduled demos for policy management software. Pending
- Need to Research Intuit Enterprise Suite. Assigned to Nefi
- Coordination needed between HR, IT, and Marketing for onboarding/offboarding photos and SP updates. Onboarding completed, working on the offboarding part
- Review Minitab software (PM) – In Progress – Evaluation for FY25/26 budget and compatibility.
- Install two cameras at FOC – In Progress – Rescheduled by Bricks again TBD
- Event Planning Improvements Project – SP folder structure created granted access to the committee
- As part of the Policies and Procedures Committee, I suggested looking for a cloud-based software to manage and administer policies.

## **Notes & Observations**

Link to Emergency Plan response

## **IT Weekly reports**

Nefi

Jesus